
TCR Program – Application Approval Project #61 – September 2005 
  
Riverside Route 10; reconstruct Apache Trail Interchange east of Banning in Riverside County. 
   
($ X 1,000) 
Estimated Project Cost: $30,000 TCRP Funds Approved to Date: $3,900 
Total TCRP Funds Available: $30,000 Phase(s) Approved: 1,2 
Lead Agency: Riverside County Transportation 

Commission 
Implementing Agency: California Department of 

Transportation 
   
TCRP Allocations to Date: $1,222  for Phase(s): 1 
Advanced Approved: $0     for Phase(s): N/A 
LONP Approved to Date: $0 for Phase(s): N/A 
   
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Project Summary:  Construct Apache Trail Interchange East of Banning in Riverside County. Environmental 
studies (PA&ED) will determine preferred alternative within the Morongo/Cabazon Corridor. 
 

 

 
Prior TCRP Action:  

• Original application was approved on September 28, 2000 (TA-00-01) for $3,900,000 for Phases 1 and 2.  
An allocation of $3,900,000 was made to Phases 1 and 2. 

• Minor amendment was approved February 15, 2002 based on the October 2001 Progress Report. 
• A delegated de-allocation of $2,000,000 was made to Phase 2 on June 20, 2002. 
• $678,000 of allocated Phase 1 funds expired and was reported at the September 29, 2005 Commission 

meeting. 
 

Cost and Schedule ($ x 1,000)
Phase Scope Start End Cost
1 PA&ED 10/00 12/03 $1,900
2 PS&E 12/03 2/05 $2,000
3 R/W acquisition by others 10/04 $1,800
4 Construction 6/05 11/07 $24,300

Total: $30,000

Funding Plan ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total

Committed $1,900 $2,000 $3,900
Proposed $1,800 $24,300 $26,100

Committed $1,900 $2,000 $3,900
Proposed $1,800 $24,300 $26,100

Totals: $1,900 $2,000 $1,800 $24,300 $30,000

Totals:

TCRP State

Project Location 
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Status of Conditions:  No conditions set. 
 
Discussion/Issues:  Application is for PA&ED and PS&E only. Applicant will file amended application for Phases 
3 and 4 upon completion of PA&ED.  Inclusion in the RTP and air quality conformity are likely to be an issue for 
this project for construction phase. 
 


